

Case Study: Maidan 132kV Electrification

Overview of Centaur Work

PROJECT OVERVIEW

- **Client:** DEWA
- **Project Initiation:** Received RFP from the client (on the list of approved EPC contractors)
- **Tender Submission:** Multiple site visits and pre-tender clarifications meetings. Post tender submission, additional clarification meetings held
- **Tender Award:** shortlisted due to track record; following which final negotiations held and tender won
- **Execution Timeframe:** []


KEY FINANCIAL METRICS

- **Profit:** Approx. 16%
- **Payment terms:** 30 days

PROJECT PLANNING DETAILS

• Project Overview:

- New entry duct to the substation was blocked; cable passing through the existing duct had to be rearranged to accommodate the new cables
- Project involved 11km of cabling works
 - o Created over 3km of Bund⁽¹⁾
 - o 2km of dewatering with level adjustments



Notes:
1. Bund?